



Additions and Alternations to the Livingston High School
Phasing Plan

New P. E. Bldg
9/5/07-10/28/08

**Area C2
Renovation**
12/24/07-1/11/08

**Area D1
Renovation**
11/10/08-3/13/09

**Area D
Renovation**
3/30/09-7/31/09

**Area A2
Renovation**
11/10/08-3/13/09

**Area A1
Renovation**
7/1/08-10/28/08

**Area J
Addition**
6/23/08-3/13/09

**Area A
Addition**
9/5/07 - 10/28/08

Second Floor

Additions and Alternations to the Livingston High School
Phasing Plan

